
City of Durham North Carolina
Contract Change Order 

Project Data Cause Code
Change Order Number CO #3 X OR-City Request
Project Name Radio Equipment Building Construction CR-Contractor Request
City of Durham Contract Number 10482 CC-Concealed Condition
Responsibility and Account code General Services   DE-Design Error
Contract Description Construction of a new Radio Equip Building for Fleet/Radio DO-Design Omission
Contractor Morlando Construction SC-Schedule Change
Project Manager Donna G. Maskill, PE OT-Other

Description of Change
Under the terms of the  contract and without invalidating the original provisions thereof, the following change(s) in work is (are) authorized for the change in 
Contract Sum herein set forth (include detailed cost breakdown of labor and materials, including sales and use tax breakouts, and a detailed analysis supporting 
requirements for a change in Contract Time):

1. Liebert APM UPS’s $ 99,000.00
2. Legrand Series 4000 Wiremold   28,000.00
3. Liebert MPH-NBR09AXXD30 Power Strips   40,500.00
4. Legrand/Cabofil 12” Painted Cable Tray      9,500.00
5. Grounding      4,650.00
6. Cable Rack Installation(Owner Supplied)      3,390.00

Subtotal for Equipment and Installation: $185,040.00
7. Contractor Overhead and Profit (7.5%) $ 13,878.00
8. Bond (2%)     3,700.00

Total $202,618.00

Contract Cost Summary
Original Contract Sum $  744,000.00
Net change by previously authorized Change Order #1        7,669.65
Net change by in process Change Order #2      15,754.13
The Contract Sum will be increased by this Change Order in the amount of $  202,618.00      
The new Contract Sum including this Change Order will be $  970,041.78
The new Contract Time will be (increased) (decreased) (unchanged) by                                      days
The date of Substantial Completion as of this Change Order therefore is

Authorization and Certification
I hereby certify that my bonding company will be notified forthwith that my contract has been (increased) (decreased) by the amount of this change order, and 
that a copy of the approved change order will be mailed upon receipt by me to my surety.

Contractor
Morlando Construction, Inc. By

Address 2100 Fairfax Road Suite 102-D, Greensboro, NC 27407 Date

I hereby certify that I have reviewed all aspects of this change order and have determined that it is in the best interest of the Owner to have the Work 
accomplished.  I have also determined that the cost and time allotment are fair and equitable, and I recommend acceptance by the Owner.

Architect
IBI Group of North Carolina, PC By

Address 801 Corporation Center Drive Suite 202, Raleigh, NC 27607 Date

Approval
Project Manager Date

Department Head Date

City Manager Date

City Council  Mtg. Date Feb 4, 2013 (original) Agenda Item # 8 (#8990) City Manager’s Office

Finance Director Date

City Clerk Date


